

- **Summer 2020 Projects**

- Azure AD
- Document storage to the cloud (move G drive up)
- IPv6 changes
- Upgrade fiber plant across GB campus (others as needed)

- **Spring 2020 Projects**

- Implement more security cameras per insurance (discuss with Mark Dean)

- **Fall 2019 Projects**

- TCP use for student labs tracking (Matt Connell) (Adult Ed downtown and DOC) or Build what Jeff Built for FTR check in check out
- 

- **Summer 2019 Projects**

- Remove servers that have product in the cloud
  - Resource 25 servers (3)
  - Email servers (4) 2 more will be decommissioned by the first of June 2019
  - Virus protection server (1) we are going with MS Defender
  - Old Fort Riley lab servers (4) should be decommissioned by end of June 2019
  - Old Great Bend Lab servers (4) should be decommissioned by middle of July 2019
  - (we are replacing 8 servers that are older lab servers with just 2 new lab servers that will take care of all campuses lab needs)
  - Extender servers (2) downsized to 1 new server and combined the services to that single server.
- Move Network equipment into server room
- Upgrade switches on rotation
- Ellucian Cloud move
- Student email to O365
- One Drive Structure
- Secure Email for O365
- Portal with multifactor authentication
- LIBRIS Storage - Shelli
- LastPass – Tanner/Pam backup
- Alertus
- Nagios??
- SCCM – Microsoft Management 3 servers
- C150
- Other classroom to implement
- Aruba Airwave Switch management
- Forms conversion

- **Spring 2019 Projects –**

- Office 365 –
  - Employees Email - **Completed**
- Campus Logic – **Completed**
- Time Clock Plus -
- Touch Net – **Completed 5/13/19**
- R25 – 25 Live – January 22
- Ethos Identity – **Completed - LIVE and in use**
- Ethos Integration – **waiting to move to ECloud**
- Concourse Syllabi

- **Fall 2018 Projects –**

- Build Ellucian Ethos server in cloud with help from Ellucian and RTS – **Priority**
  - Identity – TEST built 10/3/18
  - Integration (this will help with Touch Net)
- Series 25 – in process
- Touch Net – in process
- Office 365 - spring
- Clean Address – add in international – **COMPLETED**
- Fill strategic plan requests – nearing completion

- **Summer 2018 Projects –**

- Build Ellucian Ethos server in cloud with help from Ellucian and RTS - **Priority**
- Upgrade Core Switch – **Priority - COMPLETED**
- Upgrade Xtender due to Banner 9 upgrade – **Priority - COMPLETED**
- Complete NBC – **IT part is COMPLETED**
- Prepare for R25 upgrade to Series 25 – this will lead into Autumn, now going to spring Per Mark
- Prepare for O365 Upgrade this Autumn – **Dependent on EIS**