

**State Energy Sector Partnership and Training Grant TIMELINE
(Operational Activities Only)**

October 19, 2009 – Kansas Department of Commerce (KDOC) submits a \$5,999,890 State Energy Partnership Grant; Barton Community College is a partner

June 2010 - Grant awarded to Kansas Department of Commerce; Barton Community College named one of many sub-grantees. Award total: \$795,499 (3-years 02/01/2104– 01/30/13)

July 16, 2010 – Letton-Hall proposal signed. The Letton-Hall Group proposes to:

- Design, fabricate, and commission a mobile flow facility
- Design, fabricate, and commission a stationary flow facility
- Provide project management
- Estimated schedule of work with start date of July 21, 2010
 - Project kickoff – Jul-10
 - Preliminary Design Review Aug -10
 - Final Design Review Oct-10
 - Procurement Feb-11
 - Fabrication Apr-11
 - Commissioning May-11
 - Delivery Jun-11

December 2, 2010

- Measurement Syllabus submitted and approved by LICC

Note: All approved contracts listed below are part of the \$795,499 award, not in addition to.

August 24, 2010 – Contract No. 1 signed with KDOC

- \$103,308 for Letton-Hall Group, consulting costs over 3 years

May 10, 2011

- Gas Measurement Certificate submitted to KBOR for approval

May 17, 2011

- KBOR approved subordinate credential Certificate for Gas Measurement

August 11, 2011 – KDOC Contract No 13

- Approved \$15,662.00 for Supplies

September 9, 2011 – KDOC Contract No 16

- Approved \$167,214.15 for equipment

November 1, 2011

- Vince Orth began work November 1, 2011 as Associate Instructor Coordinator for Gas Measurement

November 03, 2011 – Submitted funding request for remainder of funds

- Submitted request for \$509,314.84 for Equipment, Supplies, Contractual, and Personnel